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French Quarter Infrastructure Improvement Project
Status Update - August 21, 2017

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is
currently implementing a multi-million dollar reconstruction project which calls for removing and replacing existing
water and drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks when
necessary and installing American with Disabilities Act-compliant curb ramps at intersections.

UPDATE: 500 - 800 Blocks of Bourbon Street

Due to the significant rain delays, unforeseen site conditions and budget, the City has determined that it will
complete the French Quarter Infrastructure Improvement Project in two phases. Phase 1, which includes fully
reconstructing the 100 - 400 blocks of Bourbon St. and installing safety bollards, will be completed by Dec. 2017
under the Department of Public Works’ maintenance contract. Phase 2, which includes fully reconstructing the 500
- 800 blocks of Bourbon St., will be designed, bid and awarded through a separate contract with the goal of starting
in May 2018. The plan for bollard installation in the 400-800 blocks has not yet been finalized; until that time, the
NOPD barricades will be used during major events.

“Conversation on the Corner”

The bi-weekly community status meetings is held every other Thursday morning at 10 a.m. The next meeting will be
held this Thursday, August 24, at 10 a.m. on the corner of Bienville and Bourbon streets. NOTE: In the event of rain,
we will meet at the PJ’s in the Royal Sonesta.

Work Schedule

Construction crews are currently working from 8 a.m. to 6 p.m. as weather permits. When possible, crews may work
until 8 p.m.; however, high volumes of pedestrian activity make moving equipment more challenging late in the day.

Traffic Status

Ongoing Intersection Closure at Iberville St.

Expect the traffic closure at the intersection of Iberville St., which began on Wednesday, July 26, to last until the end
of next week, September 1, as crews finish installing underground electrical duct banks, drain lines and water lines.
The intersection will be repaved in concrete prior to re-opening.

Future Intersection Closure at Bienville St.
Expect a traffic closure at the intersection of Bienville St. to facilitate installation of underground utilities in the
intersection in September. The closure will last approximately two to three weeks.

Please Help Us Get the Message Out

We want to ensure that this information is reaching as many people as possible - French Quarter businesses,
residents, hospitality workers, etc. Please do help us to get the message out by sharing our weekly updates with
your neighbors, staff; post in your breakrooms, on intranets, etc. If you wish to have anyone or any group added to
our distribution list, please send an e-mail to roadwork@nola.gov. Thank you!

AT&T Service Outage Reporting Process
To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-
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2020. Business customers MUST report problems to 1-877-438-0041. After reporting problems to AT&T,
customers may also send e-mail to roadwork@nola.gov to expedite the process.

Garbage Corrals

Garbage must be placed in appropriate corrals at the end of each intersecting block (lberville, Bienville and Conti)
between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk
as we are required to maintain pedestrian access.

100 (Canal — Iberville) Anticipated Full Closure Construction Timeline: Apr. 24 - Aug. 23

Full block closure remains in effect until TOMORROW, weather
permitting.

o Ongoing travel lane closure: Expect the river side travel lane
on Canal St. between Dorsiere and Bourbon streets to remain
closed to allow for deliveries to the site.

¢ Ongoing intersection closure: The traffic closure at the
intersection of Iberville St. remains in effect until September
1, as crews install underground electrical duct banks and
drain lines. Crews completed the 8-inch water line tie-in. The
intersection will be repaved in concrete prior to re-opening.

e Entergy Electric will be working on the lakeside streetlights
this week.

e Friendly reminder to adjacent businesses that sidewalk
signage should be taken into your venue each night.

o PAVEMENT RESTORATION: As crews complete permanent
pavement restoration, the fence in the 100 block of Bourbon
was removed on Tuesday and will be reopened for pedestrian
traffic ONLY on August 23.

o SIDEWALK RESTORATION: Restoration of brick sidewalks will
begin TODAY, Wednesday, August 23, weather permitting,
once the roadway is re-opened for pedestrian traffic.

200 (Iberville — Bienville) Anticipated Full Closure Construction Timeline: Jul. 5 - Mid-October

e Full block closure remains in effect.

o Entergy Electric crews are now installing the main duct bank.
This work is scheduled to last for another week.

o SIDEWALK CLOSURES: Entergy Gas will have intermittent
lakeside sidewalk closures throughout the week.

o Approximately one-third (100 feet) of the 12-inch drainage
line has been installed. The remainder will be completed in
10 days, weather permitting.

e Plan to place garbage cans in appropriate corrals at the
intersection of Iberville and Bienville streets. Garbage cans
and carts may not be placed on the Bourbon St. sidewalk
until construction is completed in the 200 block.

e Future intersection closure: Expect a traffic closure at the
intersection of Bienville St. to facilitate installation of
underground utilities in the intersection in September. The
closure will last approximately two to three weeks.
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300 (Bienville - Conti) Anticipated Full Closure Construction Timeline: May 15 - Mid-September

e Full block closure remains in effect.

e Construction crews have installed the entire water
main in this block and are now performing
chlorination testing. No disruptions in services are
expected during this testing period.

e Construction crews will install the remaining drain
lines in this block by the end of the week.

e Crews continue lining the existing sewer pipes.

e Friendly reminder to the adjacent businesses that
the sidewalk signage should be taken into your
venue each night.

e Concrete pavement installation is scheduled to
begin after crews complete drainage and water
lines in block. This is tentatively scheduled to begin
in late August, weather permitting,

400 (Conti — St. Louis) Anticipated Full Closure Construction Timeline: Sept. 5 - Dec. 2017
o Fencing will be installed on the 400 block once the 100 block has been re-opened to vehicular traffic.
o SIDEWALK CLOSURES: Entergy Gas will have intermittent sidewalk closures throughout the week.

500 - 800 (St. Louis - Dumaine)

e Stockpiled material will remain in this block through the end of the week.
e Phase 2, 500 - 800 blocks of Bourbon St., of the FQIIP would begin in May 2018.

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to
roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623).

For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also
subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.
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